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Umted States Envlronmental Protectlon Agency
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|
Region III - i
POLLUTION REPORT | sOMSDoclD 2086305
Date:  Friday, September 21, 2007
: Fro'm: : ‘Charlie FitZSiIanns, 0SC
Sllb] éct: COhtinUatlon of work
Elkton Farm Firehole
183 Zeltler Rd,, Elkton MD
POLREPNo.. =~ 49  Site#: A3DHRV
Reporting Period:  9/3:-9/20/07 D.O.#: '
‘Start Date: - 1/31/2006 Response Authority: ©= CERCLA
. MobDate:. - 1/31/2006 Response Type: ‘Time-Critical
- Completion Date: NPL Status: NonNPL =
'CERCLIS ID #: . Incident Category: Removal Action

- RCRIS ID #:. o ‘ Contract #

Site Des""c"i‘iilii:io'n :

- Work Mission Statement:

:Safely and efﬁc1ently 1nvest1gate and remove Munitions and Exploswes of Coricern (MEC)

Materials Potentlally Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

_ explosively contaminated s011(TNT) from the Elkton Farms Firehole Site, as defined in EPA's

geophys1ca1 study

- Current Act1v1tles . .
The followmg stats apply since remobilization occurred on April 24, 2007

- 1. Total Grids Cleared' Gov’t QA: 40
2. Total digs (anomalies): 70,078
3. Total MEC found: 16628 (MEC items mclude detonators,grenade fuze ,blasting caps,tracer
elements, incendiary bomblets, flares etc. etc.)
4. Total MD found: 29441bs.
5. Scrap metal found: 14251bs

Specific gnds that were vs}o'rked and passed QA this reporting period included Gdc,H4d, Iib J1a.

No work was ¢onducted by uxo personnel during Labor Day week (9/3 - 9/7). GESC personnel
were onsite conductlng Phase IT infrastructure construction activities.

Phase II work was initiated on'9/18/07. Prev1ously stockplled soils from high density grids were

“processed thru the hydro aeration stations. The site Air Monitoring Samplmg and Analytical Plan

(AMSAP) was implemented during this period. Action thresholds for dust and/or particulate were
not threatened. Asbestos sampling and analytlcal will be conducted durmg the next reporting
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The Marley Road construction by Herron 393 was completed during this reporting period. Herron
393 will proceed with closing off Zeitler Road to local traffic in support of both our work and their
work. .‘ ‘ ,

FOSC finalizing Phase II Work Plan document; review and update of the site HASP specific to
Phase II activity hazard ahalyses and any other site related changes; review and submittal of a
revised Explosive Safety Submission to reflect recent USACE guidance. Final docs by cob
9/21/07. ‘ ' ' ' '

FOSC continues to conduct weekly meeting/conference call,.which includes EPA, MDE, Start,
GES, USA and RMC both field components and their offices. FOSC continues to participate in

biweekly conference calls with MDE, ORC and site assessment regarding site progress and site
issues. :

epaosc.net/elktonfarmfirehole
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